
Summary of changes to the OPI IT Plan dated January 7, 2010 
 

The following changes were made to the Office of Public Instruction’s IT Plan: 
 

1. Objective ITO 1-1 was marked as successfully completed 
2. Objective ITO 1-2 was marked as successfully completed 
3. Objective ITO 2-1 timeframe was changed from ongoing to Q3 2011 
4. Objective ITO 2-3 was marked successfully completed 
5. Objective ITO 4-1 was extended from Q4 2010 to Q3 2011. The policy is 

currently under review. 
6. Objective ITO 6-1 was extended from Q1 2011 to Q3 2012 
7. Objective ITO 7-2 was extended from Q4 2010 to Q4 2011. The new plan 

for identity management is in development. 
8. Objective ITO 7-3 the Disaster Recovery test portion of the objective was 

extended from December 2010 to August 2011due to staff shortages. 
9. Section 7: Expenditures was updated with the latest information. 


